

TTML next version Timeline

TTWG rechartered to include TTML next version deliverable on 01 May 2019

Note : This is a tight schedule including TTWG CfC of 14 days.

FPWF Timeline	
Author sends editor's draft for review	lun. 3 juin 19
Chair sends CfC (14 days period) end of CfC	mar. 4 juin 19 mar. 18 juin 19
Chair sends the WG Resolution – FPWD Transition	mer. 19 juin 19
Author sends final FPWD document	jeu. 20 juin 19
Staff checks and upload spec to final destination on TR	ven. 21 juin 19
Staff sends Transition request to director (needs about a week for approval)	lun. 24 juin 19
Staff sends CR Publication request to webmaster (needs 1 or 2 days ahead of publication)	mar. 2 juil. 19
Staff sends announcement draft to com team	mar. 2 juil. 19
FPWD publication	jeu. 4 juil. 19
<i>Start of the 150 days exclusion opportunity, request for wide review)</i>	<i>jeu. 4 juil. 19</i>
Staff sends request for wide review is (Wide review is at least 4 weeks)	lun. 8 juil. 19
CR Timeline	
Wide review ends at minimal 28 days	lun. 5 août 19
Author sends editor's draft for review	jeu. 5 sept. 19
Chair sends CfC (14 days period) end of CfC	ven. 6 sept. 19 ven. 20 sept. 19
Wide review report done	lun. 23 sept. 19
Chair sends the WG Resolution - CR Transition	lun. 23 sept. 19
Author sends final CR document	mar. 24 sept. 19
Staff checks and upload spec to final destination on TR	mer. 25 sept. 19
Staff sends Transition request to director (needs about a week for approval)	jeu. 26 sept. 19
Staff sends CR Publication request to webmaster (needs 1 or 2 days ahead of publication)	jeu. 3 oct. 19
Staff sends announcement draft to com team	jeu. 3 oct. 19
CR publication	mar. 8 oct. 19
<i>start of a 60 days exclusion opportunity</i>	<i>mar. 8 oct. 19</i>
PR Timeline	
Deadline for comments	mar. 5 nov. 19
Author sends editor's draft for review	mer. 6 nov. 19
Chair sends CfC (14 days period) end of CfC	jeu. 7 nov. 19 jeu. 21 nov. 19
Chair sends the WG Resolution - PR Transition	ven. 22 nov. 19
Author sends PR final document	lun. 25 nov. 19
Testsuite and Implementation report finalised	lun. 25 nov. 19
Staff checks and upload spec to final destination on TR	mar. 26 nov. 19
Staff sends PR Transition request to director (needs about a week for approval)	mar. 26 nov. 19
Staff prepares Questionnaire	mer. 27 nov. 19
Staff sends PR Publication request to webmaster (needs 1 or 2 days ahead of publication)	mer. 4 déc. 19
Staff sends PR announcement draft to com team	mer. 4 déc. 19
PR publication	jeu. 5 déc. 19
Last day of the 150 days exclusion opportunity	dim. 1 déc. 19
Last day of the 60 days exclusion opportunity	sam. 7 déc. 19
Last day of the AC Review	jeu. 2 janv. 20
REC Timeline	
Author sends final REC document	ven. 3 janv. 20
Staff checks and upload spec to final destination on TR	ven. 3 janv. 20
Staff sends REC Transition request to director (needs about a week for approval)	ven. 3 janv. 20
Staff sends Publication request to webmaster (needs 1 or 2 days ahead of publication)	mer. 8 janv. 20
Staff sends announcement draft to com team	mer. 8 janv. 20
REC publication	jeu. 9 janv. 20

25/12/19